
CALFED Bay-Delta Program
System Integrity Workplan

Purpose:

The purpose of this workplan is to develop a detailed description of the Long-term Levee
Protection Plan including elements of maintenance, improvement, emergency response,
and continued funding for the System Integrity Common Program.

This effort is enhancing the information developed by the Levee and Channel Technical
Advisory Committee of the Bay Delta Oversight Council and continues the coordination
(linkage) between levees, fisheries, and terrestrial issues.

Approach:

The Department of Water Resources is currently leading an effort to define this program
with input from various interests including Delta residents, State and Federal agencies, and
Delta agencies such as local reclamation districts and the Delta Protection Commission.
This effort in proposing finer definition of the elements of the overall plan is currently
being coordinated by Curt Schmutte through the Levee Issues Technical Team. CALFED
Bay-Delta Program staff’is coordinating with this and other groups during the alternative
development, refinement and evaluation process by monitoring, reviewing, and providing
input to the proposed plan.

It is proposed that the Levee Issues Technical Team continue in development of the Long-
term Levee Protection Plan in coordination with the various interests identified above as
well as the Delta Levees and Habitat Group, the Channel Islands Group and other groups
as they are identified.

The elements necessary to address the issues relevant to implementing the proposed Long-
term Levee Protection Plan include the following:

¯ Formation of technical teams
¯ Special Projects Priorities and Actions
¯ Subsidence Control Plan of Action
¯ ¯ Cost Sharing Procedures (Ability to Pay)
¯ Levee Habitat Banking Policies and Procedures
¯ Beneficial Reuse Policies and Procedures
¯ Delta Levee Emergency Response Plan

A proposed schedule for defining, reviewing and refining these elements in coordination
with the various interests is attached.
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CALFED Bay-Delta Program Workplan Schedule - Levee Issues Technical Team
Component Refinement for 1996

1996
Task Name DurationSt.. F,nis. Ju. I Ju. I Aug I Sep I O~
Levee Fact Finding Technical Teams 9td 8/16/96 i 1==0~

! I I I

Technical Teams 66d 9/23/96 12/23/96

Subsidence Control Meetings 66d 9123/96 t2/23/9~

Levee HabRat Meetings 66d 9123/96 12/23/~6

Seiernl¢ Res.rch Meetings 66d9/2=’6 t2/=3~ , I I
Beneflclal Reuse of Dredge Mateda|s Meetings 66d~6 ~2/=~ i I I

Develop Conceptual Special Projects Pdorffies and Actions 132d 7/t/96 t2/3t/96

Drafl high priodty habitat proposals 89d 7/1/96 10/31/96 "

Identify flood control projects 89d 7/1/96 1 0/31/96~ |

Modify flood control projects 66d 10/1F36 12F31/96

Prepare Subsidence Corrl~ol Plan of At’don ,, 132d 7/1/96 12/31/96

Dr~tt detailed scope of work 89d 7/1/96 10/31FJ6

Review scope with technical team 66d 10/1/96 12/31/96

Development of GIS Delta model 132d 7/1196 12/31/96

Revise scope of work 66d 10/1/96 12/31/96
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CALFED Bay-Delta Program Workplan Schedule - Levee Issues Technical Team . o,
Component Refinement for 1996

1996
Task Name Duration Start Finish Jun t~ Jul t Aug I Sep t Oct I Nov I Dec Jan
Ability To Pay Procedures of Cost Sharing 132d 711/96 12/31/96

Dra~ "ability to pay" (ATP) pmced~Jres of cost shadng 66d 711/96

Review "ATP" procedures with full levee fact finding committee ld 9/20196 9/20/96

Revise "ATP" procedures for cost shadng 73d 9/20/96 12/31/96

Levee Habitat Banking Policies and Procedures t32d 7/1/96 t2/31/96

Draft levee habftat banking policies and procedL~res 45d 711/96 8731196

Review levee habitat banking polick~. 109d 8/1/96 12/31/96

Draft regional habitat conservation proposals 89d 711/96 10/31/96 |

Revise regional habitat conservation proposals 66d 10/1/96 12/31/96

Beneflcla| Reuse Po|lc|es and Procedures 132d 7/1/96 t2/3i/96

Draft beneficial reuse policies and procedures 89d 7/1/96 10/31/96

Coordinate ben. reuse policies/procedures with LTMS, Corps, BCDC, RWQC 132d 711/96 12/31/96 ILl
Review beneficial reuse polk~es and.procedures with. levee comm~ee - ld 10/28/96 10/28~.~

Revise beneficial reuse policies and procedures 47d 10/28/96 12/31R6

Delta Levee Emergency Response Plan 132d ¯ 7/t/96 12/31/96

D-~ ~R Delta levee emergency response plan 89d .711/96 10/31/96

-- -Review Deita ievee emergency response plan with ievee committee ld 10/28/g6 10/28/96 I
R-----~viee Delta levee emergency response plan 47d 10/28/96 12/31/96
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